             PRECEDENCE TABLE
	
	Activity
	Description
	Precedence
	Duration

	
	
	
	
	

	
	A
	Purchase Domain
	---
	2 days

	
	B
	Purchase Hosting
	---
	7 days

	
	C
	Software installation
	A
	2 days

	
	D
	Whm, Nameserver settings
	A
	4 days

	
	E
	Layout for website
	B,C
	40 days

	
	F
	Graphics for website
	B,C
	12 days

	
	G
	Database for website
	D,E
	5 days

	
	H
	Uploading site
	D,E
	15 days

	
	I
	Final version available on net for use
	F,G
	7 days


